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1.  Originator 
 
Carol Lindsey 

2.  Log Date: 
      
7/27/04 

3.  CCR #: 
     
04-0387 

4. Rev: 
   

— 

5.  Tel: 
 
301 925 0492 

6. Rm #:  
 
3015 J 

7. Org. 
 
COTS SW 

8. CCR Title: Install Solaris 8 Patches (04/04)  in PVC Lab  
 

9. Originator Signature/Date 
  
Carol H. Lindsey     /s/     7/26/04         

10.   Class  
       

— 

11.  Type:    

CCR  
  

12. Need Date: 08/27/04 
or sooner    
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     7/27/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDP-002   

17. Schedule 
Impact: 
SN/A 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
Release 7.00 and above 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
  EMD COTS Deployment Plan P3 task:  E1CTOMF332     
 
23.   Problem:  (use additional Sheets if necessary) 
 
Sun issues new Solaris 8 patches on a regular basis to fix bugs and improve overall system performance.  The bug fixes need to be 
deployed  to the sites periodically.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the latest solaris 8 Recommended & Security and J2SE patch bundles on 
p2ass01,p2ins02,p0css02,p2dms01,p0ins02,p0ais01,p2sps06,p2acs02,p2acs03,p2acs06,p0drs03,p0drs05,p0mss10,p0mss21,p0mss
07,p2pls02,p2pls01,p2dps01,p0sas01,p0tes02,p0tes03. 
Coordinate upgrade with the PVC Lab Lead to identify which group of machines can be  upgraded as not to impact scheduled testing 
at that time. 
25.  Alternate Solution:  (use additional sheets if necessary) 
  
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
 
EMD is required to deploy patch upgrades on a regular basis. 
 
27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters    /s/     7/29/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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